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SUMMARY

BellSouth Corporation ("BellSouth") supports the Commission's efforts to facilitate the
deployment ofE911 capabilities, and urges the Commission not to alter the E911 implementation
process. In addition, BellSouth requests that the Commission offer federal E911 liability protection
to commercial mobile radio service ("CMRS") providers, and clarify that CMRS providers are
entitled to choose the method for implementing Phase I E911 solutions.

Although Phase I E911 systems have not been deployed as rapidly as the Commission had
hoped, the delay was inevitable due to the many time consuming steps associated with implementa
tion. Before CMRS providers offer Phase I E911, legislation must be drafted and passed, a process
which is often hindered by the fact that many state legislatures meet for only a few months every
year or two. Passage of this legislation has been delayed in many states by substantial opposition
to proposals that establish E911 cost recovery mechanisms and liability protections. Once legislation
is passed, E911 implementation rules must be developed and implemented at either the state or local
level. In many states, it has taken more than one year after enactment ofE911 legislation to adopt
these rules.

A majority of states now have E911 legislation in place, and most of these states are
completing the steps necessary to implement E911. As a result, CMRS providers are actively
working with PSAPs to deploy Phase I systems in these states. In the ten states where BellSouth
operates and implementation rules have either been adopted or will be adopted soon, more than 100
PSAPs have requested Phase I information. BellSouth is currently in the process of implementing
each of these requests. Accordingly, Commission action is not currently necessary to spur Phase I
deployment. In fact, if the Commission were to revise its E911 rules at this time, it should only
establish federal liability protections for CMRS providers. Any other modifications may delay
deployment of Phase I because states may be required to revise proposed legislation and existing
laws to comport to the new FCC rules.

While the Commission should not alter the E911 implementation process, it should clarify
that the choice ofE911 technology resides with CMRS carriers. BellSouth has worked closely with
state public safety agencies on E911 implementation and, to date, there have been no delays in Phase
I implementation arising from disputes over technology choices. To avoid future disputes, however,
the Commission should clarify that CMRS providers are entitled to choose the Phase I technology
to deploy. Permitting PSAPs to choose the E911 technology would be unworkable because it likely
would result in CMRS providers facing requests from multiple PSAPs to deploy different Phase I
technologies. This approach is inconsistent with the public interest because it is substantially more
costly and time consuming for a carrier to deploy multiple solutions than is required for the
deployment of a single technology.
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)

To: Chief, Wireless Telecommunications Bureau

COMMENTS

On June 9, 1999, the Wireless Telecommunications Bureau ("Bureau") issued a Public

Notice! soliciting a report regarding the status of enhanced 911 ("E911") implementation from

parties to the Consensus Agreement in this docket and encouraging other interested parties to

consider the issue. Public Notice at 1, 7. The parties to the Consensus Agreement filed their report

("Consensus Report") on August 9, 1999, and four interested parties filed comments directly in

response to the Public Notice. 2 On August 16, 1999, the Bureau issued an additional Public Notice3

seeking comment on the Consensus Report from interested parties. BellSouth Corporation

Commission Seeks to Facilitate Wireless £911 Implementation and Requests a Report,
CC Docket No. 94-102, Public Notice, FCC 99-132 (June 9, 1999) ("Public Notice").

2 Comments were filed by the King County E911 Program, AT&T Corp., Omnipoint
Communications, Inc., and SCC Communications Corp.

3 Wireless Telecommunications Bureau Requests Comment on Wireless £911 Report Filed
by CTIA, PCIA, APCD, NENA, and NASNA on August 9,1999, CC Docket No. 94-102, Public
Notice, DA 99-1627 (August 16, 1999) ("Second Public Notice").
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("BellSouth") has been an active participant both before the FCC in this docket and before state

legislatures with respect to E911 legislation. As an interested party, BellSouth hereby submits

comments on the status ofPhase I implementation in the states where it offers wireless services. In

addition, BellSouth urges the Commission to affirm its position on cost recovery, clarify that CMRS

providers are entitled to choose the method for implementing Phase I solutions, and offer federal

E911 liability protection to CMRS providers.

BACKGROUND

On June 12, 1996, the Commission adopted rules requiring commercial mobile radio service

("CMRS") licensees to provide callers with access to E911 services.4 These rules require CMRS

licensees to provide E911 services in two stages, assuming that certain prerequisites are satisfied.5

Initially, Phase I requires CMRS licensees to provide the location of the cell site receiving the 911

call and the subscriber's mobile phone number for call back purposes.6 Eventually, CMRS providers

may be requested by the Public Safety Answering Point ("PSAP") to upgrade to Phase II E911

which requires CMRS providers to provide PSAPs with the "location of [the 911 caller] within a

radius of 125 meters using root mean square ('RMS') techniques."7 A CMRS carrier is only

required to provide Enhanced 911 information (either Phase I or Phase II), however, if (i) the

administrator ofthe designated PSAP has requested the wireless E911 service and is capable ofusing

4 Revision ofthe Commission's Rules to Ensure Compatibility with Enhanced 911
Emergency Calling Systems, CC Docket No. 94-102, Report and Order and Further Notice of
Proposed Rulemaking, 11 F.C.C.R. 18676 (1996) ("E911 Report and Order").

6

7

47 C.F.R. §§ 20.18(d), (e).

47 C.F.R. § 20.18(d).

47 C.F.R. § 20.18(e).
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the information, and (ii) a mechanism is in place for wireless carriers to recover the costs of

implementing E911 service. 8

I. MOST STATES HAVE ADOPTED E911 LEGISLATION ESTABLISHING COST
RECOVERY MECHANISMS, BUT IT HAS BEEN A TIME CONSUMING
PROCESS

Prior to the adoption of the Commission's E911 rules, the CMRS industry generally

supported adoption of a uniform, federal mechanism for recovering E911 implementation costs.9

The industry also urged the Commission to exempt wireless carriers from liability associated with

911 calls in the same manner that wireline carriers are exempted. 10 Rather than adopt these

proposals, however, the Commission deferred to the states with respect to the adoption of cost

recovery mechanisms and liability protections. I I The Commission theorized such an approach was

preferable to the adoption of a single federal cost recovery model because states were likely to

develop diverse and innovative cost recovery mechanisms. 12

In its Public Notice released on June 9, 1999, the Commission expressed concern that its

approach has resulted in unforeseen delays in Phase I E911 implementation. 13 The delays associated

with Phase I implementation should not be surprising, however, because the adoption and

implementation ofstate legislation is a difficult and time consuming process. In the landline context,

for example, only 89% of wireline telephones had access to basic service nearly 30 years after the

8

9

10

II

12

47 C.F.R. § 20.18(f).

See £911 Report and Order, 11 F.C.C.R. at ~~ 85-90.

See £911 Report and Order, 11 F.C.C.R. at ~~ 91-101.

See £911 Report and Order, 11 F.C.C.R. at ~~ 89-90, 99-101.

£911 Report and Order, 11 F.C.C.R. at ~ 89.

13 Public Notice at 4 (indicating that ''the flexibility we gave to the parties has not produced
the prompt implementation we envisioned.").
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introduction ofwireline 911 service. It simply was unreasonable to expect wireless E911 services

to be universally deployed within 18 months. 14

The State of Alabama is a successful example of the implementation of wireless E911

services in a reasonable timeframe. See Attachment 1. In Alabama, it took less than three years

from adoption ofthe FCC's E911 rules to adopt and implement E911 legislation and begin providing

Phase I service to requesting PSAPs. The entire implementation process commenced a mere four

months after the adoption ofthe FCC's E911 rules when BellSouth and other wireless providers met

with Public Safety Officials to discuss the process of implementation. Over the next year, public

safety officials, the CMRS industry, and LECs actively worked to identify implementation issues

and to draft E911 legislation. As a result of this cooperative effort, E911 legislation was enacted

within two years of adoption of the FCC's E911 rules. Once the legislation was passed, it took

approximately one year to (i) appoint the state wireless 911 board, (ii) adopt implementation and cost

recovery rules, (iii) begin the collection of the E911 surcharges for the cost recovery fund, and (iv)

commence implementation of Phase I E911 to PSAPs in several counties.

In many states, however, the implementation process has not been as successful as in

Alabama. Although BellSouth developed model bills and facilitated agreements between CMRS

carriers and public safety organizations on proposed language in every state in which it provides

CMRS, there is only a narrow timeframe every year within which to get legislation introduced and

passed. Most state legislatures meet for only a few months each year - some only meet every other

year. Draft legislation generally must be finalized 2-3 months before the start of a legislative session

in order to secure sponsors. E911 implementation also has been delayed in many states by

substantial opposition to legislative proposals that establish E911 cost recovery mechanisms and

14 See Comments of Omnipoint Communications, Inc. at 5.
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liability protections. Most of the opposition to the adoption of cost recovery mechanisms results

from the view that these mechanisms are merely a new ~ unnecessary tax. Although BellSouth and

public safety representatives secured sponsors for draft legislation and successfully lobbied for the

eventual passage ofE911 legislation in each of the states in which it provides CMRS, the process

was totally dependent on the legislative agenda in each state. See Attachments 2 & 3.

Moreover, the implementation process does not end with the passage ofE911 legislation.

Once this legislation is passed, E911 operations and cost recovery rules must be developed and

implemented at either the state or local level. It has taken more than one year after enactment of

E911 legislation to adopt these rules in many states. See Attachment 2. To ensure that the funds

provided by the surcharges are managed correctly, and to facilitate the development and

implementation of state 911 rules, most E911 legislation also calls for the establishment of wireless

E911 boards to oversee cost recovery and handle related administrative issues. These boards are

critical to the implementation ofE911 services and BellSouth and other wireless carriers actively

participate on many of the boards. However, the time associated with organizing these boards and

establishing membership is another factor that contributes to the timeframe required to implement

wireless E911.

Technological challenges offer further hurdles to CMRS providers seeking to implement

E911. Although BellSouth has tested or been involved in tests of three different E911 location

systems, none of the equipment tested conclusively meets the Commission's E911 accuracy

requirements. Specific tests performed by BellSouth did not meet the 125 meter accuracy

requirement, and many calls were not located at all. Despite vendor claims to the contrary, location

systems are unable to satisfy the FCC's requirements for locating callers within central parts oflarge
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buildings, such as office buildings, shopping malls, and parking garages. In addition, network-based

location equipment cannot accurately track cellular repeaters or certain types of microcells.

In sum, Phase I implementation is proceeding at a reasonable and timely pace considering

the complexity of the process. There is no need to revise the Phase I implementation requirements

at this time.

II. STATUS OF PHASE I IMPLEMENTATION

More than thirty states have enacted E911 legislation to date, including the twelve states in

which BellSouth provides CMRS. Most ofthese states are currently in the process of adopting rules

implementing the legislation. Of the twelve states in which BellSouth operates CMRS systems, five

have adopted statewide rules implementing the E911 legislation. Five other states are expected to

adopt rules in the next month or so and two (Louisiana and Georgia) will develop rules at the local

rather than state level. See Attachment 2. Thus, all twelve states should have statewide or local rules

in place by the fall.

In the ten states where BellSouth operates and implementation rules have either been adopted

or will be adopted soon, more than 100 PSAPs have requested Phase I information. BellSouth is

currently in the process of implementing each of these requests. As part of this process, BellSouth

is implementing PSAP requests for Phase I even in states where E911 legislation has passed, but

final implementation rules have not yet been adopted.

The pace of implementation is likely to increase rapidly as additional states finalize E911

implementation rules. Thus, the benefits of Phase I should become increasingly available to the

public over the coming year. This information will enhance public safety by improving the ability

ofPSAPs to locate callers in emergency situations. Because E911 legislation has been passed in

most states, a large majority of PSAPs are entitled to Phase I information within six months of
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requesting information from CMRS carriers, assuming they have made the necessary modifications

to their own systems. BellSouth is committed to complete implementation in less than the six

months authorized by the FCC rules, whenever possible.

BellSouth encourages PSAPs to request Phase I information from carriers as soon as E911

legislation is passed and the rules implementing the legislation have been adopted. Phase I is not

merely a stop-gap solution until Phase II systems have been implemented. Instead, Phase I systems

will provide an important safety net to Phase II systems. 15 The Commission has recognized that

Phase II systems will not be capable of supplying location information for all calls. 16 In these

situations, Phase I can be provided to PSAPs. Accordingly, Phase I systems should not be bypassed

in favor of deploying Phase II systems at some future time. It would be unfortunate if a PSAP

bypassed the implementation of a Phase I system capable of supplying location information for all

calls in favor of a Phase II system that provided more detailed location information for most calls,

but no location information for other calls. Such a result would needlessly jeopardize public safety.

15 See Wireless Telecommunications Bureau Requests Targeted Comment on Wireless E911
Phase II Automatic Location Identification Requirements, 94-102, Public Notice, DA 99-1049
(June 1, 1999) ("Targeted Public Notice") (noting that several parties contend that Phase I can be
used as a fall-back in situations where Phase II information is unavailable).

16 The Commission specified that Phase II requires carriers to have the "capability to
identify the latitude and longitude of a mobile unit making a 911 call, within a radius of no more
than 125 meters in 67 percent of all cases." Revision ofthe Commission's Rules to Ensure
Compatibility with Enhanced 911 Emergency Calling Systems, CC Docket No. 94-102, First
Report and Order and Further Notice ofProposed Rulemaking, 11 F.C.C.R. 18676, 18712
(1996) ("E911 Report and Order"); Memorandum Opinion and Order, 12 F.C.C.R. 22665,
22726 (1997) ("E911 MO&O") (emphasis added). Thus, the more accurate location information
associated with Phase II may be unavailable in some cases. See also Targeted Public Notice.
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III. THE COMMISSION SHOULD NOT ALTER THE E911 IMPLEMENTATION
PROCESS

As the Bureau recognizes, the implementation ofE911 depends upon the cooperative efforts

ofcarriers and state or local 911 authorities. See Public Notice at 3. For the most part, these entities

have been actively working together toward Phase I implementation. The lag time associated with

Phase I implementation is largely the result of the many steps that must precede implementation.

For example, E911 legislation must be passed, rules implementing the legislation must be developed

and implemented, and oversight boards generally must be established before carriers are compelled

to implement Phase I. To date, CMRS carriers and public safety officials have generally worked

together to expedite this process and move forward with Phase I implementation in a timely manner.

Despite the initial delay associated with adoption ofE911 legislation, more than thirty states

have now adopted such legislation, including every state in which BellSouth provides CMRS. In

many cases, however, rules implementing the relevant legislation remain pending or were only

adopted in the last few months. Thus, the preconditions for the provision of Phase I are just now

being satisfied and CMRS carriers are currently in the process of implementing PSAP requests for

Phase I.

Given the considerable progress in Phase I implementation, the Commission generally should

refrain from modifying its E911 rules at this time. If the FCC were to commence a proceeding to

modify the E911 implementation process, state legislatures and E911 boards may delay action on

pending legislation and rules until the FCC proceeding is concluded. Additionally, new FCC

requirements would likely require existing state laws and rules to be modified to conform to the new

requirements. For example, many states have established the amount of surcharges to be assessed

subscribers for the E911 cost recovery funds. If the FCC adopted detailed cost recovery rules, these
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surcharges may have to be changed. Moreover, if the need for state cost recovery funds was

eliminated by the creation a federal fund, numerous disputes regarding existing state funds would

anse.

The majority of the parties to the Consensus Agreement agree that the Commission should

not modify its cost recovery rules at this time. CTIA and NENA each state in separate Addenda to

the Consensus Report that Commission inquiry into such a key element of the E911 rules risks

freezing ongoing implementation efforts and jeopardizes successful arrangements that are already

in place. 17 NASNA agrees that current FCC cost recovery rules "permit the parties and the process

to work appropriately...and should not be modified at this time."18

Only APCO believes that the Commission should modify its cost recovery rules.

Specifically, APCO believes that the Commission should implement a "bill and keep" cost recovery

approach in which carriers recover their costs from their own subscribers. 19 Such a change of

approach in mid-stream would jeopardize current implementation progress, as discussed above. In

addition, an approach that bifurcates cost recovery into CMRS and PSAP components, with CMRS

carriers recovering their own costs through "bill and keep," and PSAPs recovering costs through

state legislation, forces poorly-funded PSAPs to shoulder the burden of advocating E911 legislation

without the support ofCMRS carriers. To date, the greatest success in implementing E911 has been

achieved when CMRS carriers and PSAPs have worked together to fund legislative and other

17 See NENA Addendum Regarding Cost Recovery at 2; CTIA Addendum Regarding Cost
Recovery at 1-2.

18

19

See NASNA Addendum Regarding Cost Recovery.

See APCO Addendum Regarding Cost Recovery at 2.
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solutions. Clearly, the divisive approach advocated by APCO would not further the goal of rapid

E911 deployment.

While changing the cost recovery rules would delay implementation ofE911, both CMRS

providers and PSAPs agree that the FCC could expedite the implementation ofE911 by changing

its approach toward liability protection. Specifically, implementation would be accelerated if the

FCC granted CMRS providers E911 liability protection comparable to that offered wireline

carriers.20 State cost-recovery legislation has been complicated, and even killed, by the need to

address limitations on liability, thereby delaying E911 implementation. Furthermore, extending such

liability protection to CMRS providers would be consistent with the Commission's goal of fostering

wireless as a competitor to wireline service. CMRS providers who must recover the substantial cost

of private liability insurance are at a competitive disadvantage when competing with wireline

carriers, who are afforded 911 liability protection.

Thus, with the exception of the adoption of liability protections, the FCC should not modify

the E911 implementation process at this time. BellSouth encourages the Commission, however, to

continue efforts to further educate PSAPs. SCC suggests that the failure of some PSAPs to request

Phase I implementation may stem in part from misinformation regarding the requirements of such

implementation.21 It is clear that the day-to-day operational demands on most PSAP managers, as

well as on the managers of smaller wireless systems, typically do not allow sufficient time to

develop expertise or stay current with the latest E911 developments and changes. For this reason,

BellSouth supports further educational efforts and FCC forums to inform PSAPs on E911

obligations and issues.

20

21

See Consensus Report at 12.

See Comments ofSCC Communications Corp. at 7.
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IV. THE COMMISSION SHOULD CLARIFY THAT THE CMRS PROVIDER IS
ENTITLED TO CHOOSE THE METHOD FOR IMPLEMENTING PHASE I
SYSTEMS

In addition to delays associated with adoption of legislation, the Bureau indicates that Phase

I implementation is being delayed by disputes between PSAPs and CMRS carriers over the

technology to be deployed to satisfy Phase 1. Public Notice at 5-6. As stated above, BellSouth has

worked closely with state public safety agencies on E911 implementation and, to date, there have

been no delays in Phase I implementation due to disputes over technology choices. To avoid future

disputes, however, BellSouth agrees with commenters who assert that the Commission should clarify

that CMRS carriers are entitled to choose the Phase I technology to deploy, provided the solution

establishes acceptable interfaces for PSAPs.22

As the Bureau recognizes, it is reasonable for CMRS carriers to deploy a single Phase I

solution. Public Notice at 6. Phase I implementation requires a significantly higher degree of

integration with a CMRS carrier's infrastructure and operation than with any other aspect of the 911

system, including the PSAP.23 Accordingly, CMRS carriers typically adopt an E911 technology that

is closely integrated with their operating environment. Although PSAPs have sought the right to

select the Phase I technology implemented in their various jurisdictions because of concerns that

certain technologies will not be compatible with their systems, field tests have demonstrated that

allowing wireless carriers to choose the method of implementing Phase I need not interfere with

PSAPs' desire for compatibility.24

22

23

24

See Comments of SCC Communications Corp. at 4; Comments of AT&T at 4-7.

See Comments of SCC Communications Corp. at 4.

See Comments of AT&T Corp. at 3,5.
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In addition, PSAP selection ofPhase I technologies likely would result in CMRS providers

facing requests from multiple PSAPs to deploy different Phase I technologies. This approach is

inconsistent with the public interest because more time is required for a carrier to deploy multiple

solutions than is required for the deployment of a single technology. Thus, Phase I implementation

would be delayed further. This approach also is inconsistent with the public interest because it

would dramatically increase the cost of Phase I implementation.25

Allowing CMRS providers to choose the method for implementing Phase I would result in

more rapid and less costly implementation, without negatively impacting the PSAPs' desire for

compatibility. Accordingly, the Commission should expressly reject claims that PSAPs are entitled

to select the Phase I technology that CMRS providers must deploy.

CONCLUSION

BellSouth supports the Commission's efforts to facilitate the deployment of E911

capabilities. Although Phase I systems have not been deployed as rapidly as the Commission had

hoped, the delay was inevitable due to the many time consuming steps associated with implementa-

tion. Most of these steps have been completed in a majority of states and most states now at least

have E911 legislation in place. As a result, CMRS carriers are actively working with PSAPs to

deploy Phase I systems in these states. Accordingly, Commission action is not currently necessary

to spur Phase I deployment. In fact, if the Commission were to revise its E911 rules at this time, it

should only establish federal liability protections for CMRS providers. Any other modifications may

25 Contrary to APCO's assertion that carriers may select expensive technologies in order to
"gold-plate" their costs and avoid E911 implementation, wireless carriers seek to deploy a single
technology of their choice in order to control costs. See APCO Addendum Regarding Cost
Recovery at 3.
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delay deployment of Phase I because states may be required to revise proposed legislation and

existing laws to comport to the new FCC rules.

Finally, the Commission should clarify that the choice of E911 technology resides with

CMRS carriers. Permitting PSAPs to choose the E911 technology would be unworkable because

it likely would result in CMRS providers facing requests from multiple PSAPs to deploy different

Phase I technologies.

Respectfully submitted,

BELLSOUTH CORPORATION

September 14, 1999

By:

By:
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Alabama - a successful case study
JUL96 FCC issues order

NOV 96 Initial meeting held between CMRS providers and PSAP officials in Mobile, AL.
FEB 97 Joint Legislative Drafting team fonned. Team is ad hoc and has no legal standing, but has

support ofGovemor's office, municipal league, and industry.
FEB 97 Phase 1 requests are received from several PSAPs.

MAY 97 Legislature adjourns. PSAPs and CMRS industry were unabJe to agree on composition of
state board, amount ofsurcharge, cost of Phase l, allocation ofsurcharge, and liability,'

AUG 97 Joint Legislative Drafting team reconvenes."
SEP97 LEe pursues business case on Phase I opportunities. Technical teams analyze various CAS

and NCAS options, eventually choosing a hybrid solution. (Several CMRS providers
eventually choose the LEC solution.)

DEC 97 Agreements reached on all issues. Legislative sponsors, jointly selected by industry and
PSAPs, prefile bill.

APR 98 Bill passes both Houses and is VETOED by Governor.
APR 98 Governor's veto is overridden
APR 98 All Phase I requests have been rescinded, due primarily to the fact that none of the PSAPs

yet have funds to pay for the service.
MAY 98 Fee is placed on bills mailed after May I.

JUN98 In anticipation of Phase 1 business, LEC begins taking non-upgradeable tandem switches out
of service, rehoming traffic to other switches, and ordering software upgrades to handle
Phase 1. At this point, LEC has no firm commitments from CMRS customers~

JUL98 Governor approves appointments to state wireless 911 board
AUG 98 First board meeting. 't

SEP98 First funds are received by state.
SEP98 LEC begins upgrade of911 tandem switches throughout the state to handle Phase I via a

hybrid solution. LEC still has no CMRS customers.
JAN 99 Board is responsible for drafting cost recovery and funds distribution procedures. Efforts are

made to coordinate Phase I roUout to gain efficiencies.
JAN 99 LEC Phase 1 product tariff is approved. All LEC switches except Binningham have now

been upgraded. LEe has no CMRS customers.
MAY 99 Board approves cost recovery rules.~

MAY 99 First CMRS Phase I service turned up in several counties (using LEC hybrid solution). LEC
has its first CMRS customer.

I Most 9 I I legislation was viewed as a tax increase and faced substantial opposition from the start.
Potential sponsor indicated that the legisJature would not have passed tax increase under any circumstances.
Justification of the dollar amount required detailed estimates of Phase 1 costs. Such costs were not
available until fairly recently.
2 Legislation generally must be fmalized a few months before start of a session to allow time to secure
sponsors
3 LECs do not receive revenues directly from the state fund. LECs receive their revenues from those
CMRS carriers, if any, which choose to use the LEe solution. There is no guarantee that LEes will
reCOVeT any of their costs.
~ The formation of the board in Alabama took four months from the time the legislation passed. This is
faster than average.
~ The promulgation ofcost recovery rules in Alabama took nine months from the time the board started
meeting. This is somewhat faster than average.
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Wireless E9-1-1 Legislative and Implementation Summary
BellSouth Cellular Corp - Cellular and PCS Markets

S Wireless E- Eff. Fee Cost Is BellSouth Number of Number of Comments
t 911 Date of & Recovery Phase I PSAPs PSAPs
a Legislation Fee % That Rules Est. Compliant" Making implemented
t & Collec- Goes To & ? Phase I or in Process
e Date Eff. tion Wireless Date Eff.' Requests of Being

Meeting Implemented
FCC Precon-

ditionsl1l?
A Yes 5/1/98 $.70 Yes 4/22/99 Yes 17 17
L 5/1/98 44%
A Yes 8/1/97 $.50/58% in Yes Yes O-See 0 PSAPs have delayed
R 7/1/97 a pool comments implementation until Southwestern

shared with Bell has installed its routing
PSAPs solution.

F Yes 8/1/99 $.50 No-To be Yes 0 0
L 7/1/99 54% completed

within the
next month

G Yes Not Up to $1.00 Yes -local Yes 28 28
A 7/1/98 before 30% PHI option

11/1/98 30%PH2
local
option

I Yes 5/1/98 $.65 Yes - 8/98, Yes 22 26 Phase I was implemented in 4
N 3/13/98 now under counties prior to receipt of written

41% revision requests
K Yes 8/15/98 $.70 No-To be Yes 0 2 Phase I is being implemented in two
Y 4/1/98 50% completed counties prior to formal cost

within the recovery rules.
next month

L Yes 9/1/99 $.85 Yes -local Yes 5 5
A up to 100% option

Yes 5/1/98 $1.00 No-To be Yes 0 0
S 4/13/98 30% completed

within the
next month


